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As required to support construction

Topographic and ground investigation. Establish suitability 

for standard plant footprint

DP SWIPCo assistance, including technical input (process 

data, layouts, emissions data)

As per requirements

As per business plan

As per standard plant, with minor modifications if essential

As per standard plant

Foundations, roads, drainage, plant buildings 
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DP SWIPCo to train

As per agreement 
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Indicative Timeframes

Introduction
A SWIPSo plant is a small-scale waste incinerator plant, supplied as a standard turnkey package. It converts 
refuse-derived fuel (RDF) into electricity, processing 3 t/hour (24,000 t/year) and delivering 2.2 MWe of net electrical 
output.

Based on a standardized, modular design, the plant is designed for independent waste operators, skip hire, waste 
management and energy businesses who need a cheaper, faster waste to energy plant solution than the bespoke 
solutions that are currently available.  

The SWIPSo minimizes cost and lead time through the efficiencies of using a standardized design and dedicated 
production line. We expect these efficiencies to improve further over time.  

• Production lead time is 20 months from formal commitment. 

• 2 plants are already under contract for delivery in 2028, 2 further contracts are under discussion.

• Plants contracted by mid-2027 can be available in early 2029.  

• We can accommodate 3-4 projects a year, ramping up production from 2029 onwards. 

How to Proceed with a                       Plant
Clients may be at different stages of project development. Typically, permitting and planning precedes plant design and 
manufacturing. A standard product simplifies both phases.

DP SWIPCo can work with clients at any stage to streamline and expedite the process of project completion. 

If you’re unsure how to proceed, talk to us and we can help. 



3PHASE

2PHASE

1PHASE

Planning and Permitting

Pre-application Preparation and Submission 

Gather all information, liaise with an Environmental 
Consultant, collate all information and submit to the Council 
for advice on full planning application.    Estimated 3-6 months

Estimated 6-10 months

Estimated 6-8 months

Submission of Planning Application to Decision 
(Approval/or Rejection) 

Submit full application, including environmental 
surveys as required and respond to local authority 
consultations.  

Application for the Environmental Permit to Approval 

Standard application process to prove the technology and 
project can meet environmental regulations. 

Because the SWIPSo is a standardised product, planning and permitting submissions are more easily replicated from 
site to site, making the process simpler and quicker. We can support you through both stages.

Product Specifications
Process: Waste reception and storage, feeding, combustion, boiler and energy recovery, flue gas treatment, and ash 
handling and disposal

Capacity: 3 t/hour (24,000 t/year)

Electrical output: 2.8 MWe gross; 2.2 MWe net after 
parasitic load

Operating hours: Approximately 8,000 hours per year

Availability: 91.3%

Plant footprint: 90m² x 35m², between 0.5-1 acre 

Stack height: 18m

Design life: 20-year design life; 2-year warranty

Waste acceptance: Refuse-derived fuel (RDF) with a 
calorific value (CV) of 10–15 megajoules per 
kilogram (MJ/kg)

Emissions performance: Compliant with the emission 
limits of the applicable standard; continuous 
emissions monitoring system (CEMS) specifications

Residues: Bottom ash and air pollution control (APC) 
residue quantities

Utilities required: Water, power, auxiliary fuel

Staffing: 2-3 operators
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and storage 

Fuel feeding

Combustion 

Boiler and 
energy recovery Flue gas 
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Ash handling 
and disposal 

Operations and Maintenance  

DP SWIPCo can provide O&M services to run your plant after commissioning.  Alternatively, we can provide O&M 
support and training as needed.  Talk to us about how these options may fit into your development plans.  

Post Commissioning



Scope of Activities 
DP SWIPCo delivers SWIPSo as a full turnkey EPC package, excluding civil works. However, the exact division of 
responsibilities can be agreed with clients.  

Activity

High-level assessment - economic and 

other variables

Site provision and access

Site surveys

                                                     

Planning and permit applications

                                                           

Grid connection application and works

Waste supply agreements

Design and engineering

Equipment manufacture and supply

Civil works

Mechanical and electrical installation

Commissioning and performance testing

Operator training

Operation and maintenance after 

handover
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